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   Introduction  
• Continued low funding, and launching of MICE and CERN Targetry 

experiment, pose challenges for the MC 
 

— MCOG asked us (Geer, Palmer, MZ) to prepare a 5-year R&D plan 
and indicate the corresponding funding needs 

 
o realistic plan should assume “flat-flat” funding 
 
o optimistic plan could perhaps double our “directly funded” program 
 

• MCOG wants evidence that we have a plan and that we have (roughly) 
the wherewithal to follow it 

 
— plans presented here are “cautiously optimistic” 
 

o we continue living close to the edge 
 
• Request is quite timely in view of plans being put in place to have 

HEPAP subpanel review of DOE’s advanced accelerator R&D program 
 

— MUTAC conclusions today will undoubtedly influence what happens 
later 
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   R&D Goals  
• MC studying issues associated with producing, cooling, accelerating, 

and storing intense beams of muons 
 

— key technical challenges of muon beams 
 

o very short lifetime (2.2 µs at rest) 
 
o produced as tertiary beam 
 

– low intensity 
 
– very large 6D emittance (energy spread, transverse sizes and 

angles) 
 

— key non-technical challenge 
 

o limited availability of funds to carry out R&D in timely way 
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   R&D Goals  
• To make a Neutrino Factory a worthwhile option for HEP community, 

we must address these technical challenges 
 

— short lifetime puts premium on very rapid beam manipulations 
 

o requires development of high-gradient NCRF cavities operating in 
a magnetic field 

 
o reducing muon beam phase space requires presently untested 

ionization cooling technique 
 
o requires fast acceleration having large longitudinal and transverse 

acceptance 
 

— low muon production rate requires target that can withstand 
bombardment by multi-MW proton beam 
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   R&D Goals  
• Primary MC R&D thrusts: 
 

— cooling, including 
 

o ionization cooling demonstration (MICE, approved at RAL) 
 

– we participate as part of an international collaboration 
 
o component R&D (high-gradient cavities operating in magnetic 

field, LH2 absorber development) 
 

— target development, including 
 

o demonstration of realistic target system under pseudo-operational 
conditions (Targetry experiment, approved at CERN) 

 
– McDonald and Kirk co-spokespersons for international effort 

 
o materials R&D (identify suitably rad-hard materials for targets; 

study non-standard target implementations, e.g., Hg jet) 
 

– work of interest to other areas, e.g., LARP/LHC, Superbeams, 
SNS 
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   R&D Goals  
— system studies, including 
 

o feasibility and cost studies of end-to-end facility configurations 
(e.g., World Design Study sponsored by RAL) 

 
o studies of non-standard acceleration systems (FFAG development) 
 
o involvement in community activities (e.g., NuFact workshops, 

NuFact Summer Schools, APS Neutrino Study) 
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   R&D Goals  
• Overarching R&D goal: 
 

— provide sufficient information to permit U.S. HEP community to 
assess whether to include a Neutrino Factory in its long-range 
construction plans 

 
o time frame: next 5–10 years 

 
— develop Neutrino Factory concept to the point where a laboratory 

can consider adopting it as a future construction project 
 

• Highest priority items are those critical to reaching this goal 
 

— completion of international MICE experiment at RAL 
 
— development of suitable cooling channel components 
 
— completion of international Targetry experiment at CERN 
 
— high level of participation in Neutrino Factory World Design Study 
 

• R&D plan presented here reflects these priorities 
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   R&D Plans  
• Draft plan is being debuted here 
 

— hopefully, MUTAC will endorse our vision and recommend MCOG 
approve the plan 

 
— after MCOG approval, plan will be given to DOE 
 

o and likely the HEPAP subpanel will see it as well 
 
— main ingredients 
 

o carry out Targetry experiment at CERN 
 
o continue cooling component R&D (NCRF, absorbers) 
 
o carry out MICE 
 
o continue simulation effort (WDS, acceleration, emittance 

exchange) 
 
o participate in FFAG design and development 
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   R&D Plans  
• Cooling 
 

— participate in the MICE experiment at the agreed-upon level  
 ($5–6M hardware costs, plus some operating funds) 
 

o provide two spectrometer solenoids, two RFCC modules, a 
Cherenkov detector, a portion of tracker detector, absorber 
windows 

 
– hope for additional NSF support for part of this work (MRI 

submitted, as is University Consortium proposal) 
 

— continue cavity R&D program at MTA (both 805 and 201 MHz) 
 

o most critical need is for coupling coil for 201 MHz tests 
 

• Targetry 
 

— carry out CERN Targetry experiment (FY07–FY08)  
 

o thereafter, reduce activity in favor of cooling program 
 
o H. Kirk managing technical project for the MC 
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   R&D Plans  
• System studies 
 

— focus on World Design Study 
 

o “scoping” part of WDS being organized now by RAL 
 
o goal is to launch at NuFact05 and complete by NuFact06 
 
o second phase will involve more detailed engineering and costing of 

chosen configuration 
 

– will request EU “Framework 7” funding for this activity (2007–
2008) 

 
— participation in FFAG electron model initiative also desirable 
 
— BNL group will carry the main load here (Berg, Fernow, Gallardo, 

Kahn, Kirk, Palmer) 
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   Assumptions  
• MUCOOL R&D will require modest support except for the provision of 

a coupling coil 
 

— other pieces all exist now 
 

• MICE hardware is costly and requires the bulk of the MC funds after 
completing the Targetry experiment 

 
— NSF has been asked for support for MICE and has provided a small 

amount ($100K/yr for 3 years) 
 

o we requested additional $2M via MRI, for one spectrometer 
solenoid and the U.S. portion of tracker electronics 

 
– presently out for review 

 
o to be conservative, only partial MRI funding ($0.5M) from NSF 

was assumed, even in the baseline budget scenario 
 
— operating funds must include “common fund” contribution (author 

tax) 
 

o not clear how to get DOE portion funded in early years 
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   Assumptions  
• System studies will involve mostly effort and will be accommodated in 

“base program” funds 
 

— NSF support has been requested to augment this effort along with 
support for cooling and for MICE activities 

 
University Consortium Annual Funding Request from NSF 
 Activity Funding Institution(s) 

($K) 
Absorbers 116 UIUC, NIU, IIT 
Instrumentation  

  

 

66 NIU, NWU
 

 
Acceleration 40 MSU
Cooling/Emittance exchange 200 UIUC, MSU, U-Miss, UC-R 

 MICE 128 U-Miss, UC-R
TOTAL (annual) 550  
 
 
— in a minimum budget scenario, much of this effort would need to be 

deferred should NSF fail to support it 
 

⇒ other MICE groups will then be exploiting what we conceived, 
designed, and built  
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   Assumptions  
• Time line for University Consortium activities, if funded by NSF 
 

 
 
 Post-docs + students 
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   Assumptions  
• Cost of items needed for MICE/MUCOOL 
 

— “ingredients” for the budget scenarios presented here 
 
— all costs without contingency; contingent events will require 

schedule stretch-out 
 
 
Item    No. (5) No. (6) Cost (1)

($K) 
Cost (2+) 

($K) 
Total (5) 

($K) 
Total (6) 

($K) 
CC-MUCOOL n/a n/a 970 n/a 970 n/a 
       

Spectr. sol. 2  1200 800 2000  
RF module 1 1 1400 900 1400 900 
CC-MICE       

    

1 1 n/a 560 560 560
Tracker elect. 

 
1  625 

 
 625  

TOTAL 5555 1460
 
NOTE: Step 5 tests one half-cell of cooling channel; Step 6 tests  
   one full cell 
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   Budget Scenarios  
• Two strawman plans considered for hardware costs 
 

— “baseline” (flat-flat, $3.6M/yr) and “incremental” ($4M/yr) 
 
— base program funds: BNL ($1.0M); FNAL ($0.6M); LBNL ($0.3M) 
 

o “threat” to BNL base program adds uncertainty to plan 
 

— then, MC funds of $1.7M available each year in baseline case 
 
• Summary of baseline case is 
 

Activity FY05 FY06 FY07 FY08 FY09 FY10 
Cooling 492      245 345 705 615 225
Targetry 713 640 625 100 100 100 
System Studies 195      195 195 295 295 195
MICE 300 620 535 600 690 1180 
TOTAL  1700 1700 1700 1700 1700 1700

      

     
 

— amounts for Targetry and System Studies are assigned first 
 
— remaining funds available for MUCOOL + MICE 
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   Budget Scenarios  
— priorities in FY05–07 are CERN Targetry experiment and first 

MICE spectrometer solenoid 
 

— allocation of MICE funding depends on fate of NSF MRI proposal 
 
— require help in obtaining 1 CC and all tracker electronics from 

elsewhere (iMICE and/or NSF) 
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   Budget Scenarios  
• Hardware requirements (Step 5) differ in the two scenarios 
 

Funding source Baseline 
($K) 

Incremental 
($K) 

MUCOOL   970 970
MICE-US 3400 4410 
MICE-international 560 — 
NSF 625  

   
   

175
TOTAL-DOE 4370 5380
TOTAL 5555 5555
 

— to reach Step 6 in either scenario requires an additional RFCC 
module (⇒+$1460K) 

 
o cannot reach Step 6 by FY10; need two more years (baseline) or 

one more year (incremental) 
 
• Note that both plans requires some financial help from others 
 

— intentionally pessimistic assumptions made to show that there is 
still a solution; we hope to do better 

 
• Either plan would benefit from front-loaded (cf. flat) funding profile 

(not considered yet, for simplicity) 
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   Budget Scenarios  
• Budget details for baseline case 

 
 FY06 FY07 

($K) ($K) 
FY08 
($K) 

FY09 
($K) 

FY10 
($K) 

Sum 
($K) 

Available       865 880 1305 1305 1405 5760
Cooling 245 505 545 615 225 2135 
 staff       

       
       

      
      

180 180 180 180 180 900
 absorber 20 20 40
 MTA ops. 45 45 45 45 45 225
 CC-MUCOOL 

 
100 480 390 970

MICE 620 535 600 690 1180 3625
 
• MICE needs only $3.4M for Step 5, so extra funds are available 
 

— for contingency, if needed; for Step 6, if not 
 

• With our pessimistic scenario, Step 6 requires about 2 more years, 
depending on contingency experience 
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   Budget Scenarios  
• Baseline plan gives 

 first spectrometer solenoid, end of FY07 
 second spectrometer solenoid, end of FY08 
 1 coupling coil and first RF cavity, end of FY09 
 3 RF cavities, end of FY10 
 
 

 
 
• Issues 
 

— long hiatus for RF cavity fabrication 
 
— delay between first and second spectrometer solenoids 
 

• Associated with “cash-flow problem” due to Targetry support in FY06–
07 
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   Budget Scenarios  
• In incremental scenario, assume DOE MC funds of $2.1M/yr available  
 

— amounts for Targetry and System Studies again assigned first 
 
— remaining funds available for MUCOOL + MICE 
 

• Summary of incremental case is 
 

Activity FY05 FY06 FY07 FY08 FY09 FY10 
Cooling 492      260 590 970 320 320
Targetry 713 640 715 190 100 100 
System Studies 195      195 195 195 195 195
MICE 300 1005 600 745 1485 1485 
TOTAL  1700 2100 2100 2100 2100 2100

      

     

 
— base program funds remain as now: BNL ($1.0M); Fermilab 

($0.6M); LBNL ($0.3M) 
 

— assumes DOE pays for all required U.S. components except for 
small NSF contribution to tracker (i.e., no MRI funding) 
 
o even with this very pessimistic assumption, hardware 

requirements can be met with $400K/yr incremental funds 
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   Budget Scenarios  
• Budget details for incremental case 

 
 FY06 FY07 

($K) ($K) 
FY08 
($K) 

FY09 
($K) 

FY10 
($K) 

Sum 
($K) 

Available       1265 1190 1715 1805 1805 7780
Cooling 260 590 970 320 320 2460 
 staff       

       
       

       

180 180 180 180 180 900
 absorber 20 20 20 60
 MTA ops. 60 50 50 50 50 260
 CC-MUCOOL 340 630 970
 Post-doc   90 90 90 270 
MICE 1005 600 745 1485 1485 5320 

 
• MICE needs $4.4M for Step 5, so additional funds are available 
 

— for contingency, if needed; for Step 6, if not 
 
— Step 6 requires about 1 more year 
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   Budget Scenarios  
• Incremental plan gives 

 both spectrometer solenoids, end of FY07 
 first coupling coil and first RF cavity, end of FY08 
 second coupling coil, end of FY09 
 3 RF cavities, early in FY10 
 

 
 

• Issues 
 

— first RF cavity still comes somewhat late 
 
— first coupling coil still comes somewhat late 
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   Summary  
• We have presented two funding scenarios for carrying out the MC R&D 

program in the next 5 years 
 

— baseline, flat funding at $3.6M total, $1.7M MC-direct funds 
 
— incremental, flat funding at $4.0M total, $2.1M MC-direct funds 
 
— both cases are well below the funding level recommended for our 

program of $8M/yr 
 

• For both scenarios we developed a budget consistent with achieving our 
programmatic goals 

 
— conservative assumptions made about additional funding sources 
 

o with luck, we’ll do better than estimated here 
 
— contingent events, especially in the baseline case, would result in 

modest delays to the program (1–2 years) 
 

• MC R&D program is ambitious, but can be accomplished with steady 
funding support and careful prioritization of the effort 
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